




***Plainview-Old Bethpage CSD
2014 Bond Referendum &
Capital Projects Update
March 20, 2017***



Project Timelines

Project	April	May	June	July	Aug	Sept	Oct	Nov	Dec
Classroom Additions									
POBMS Windows									
Security Upgrades									
Ceilings/Lighting									
Int/Ext Door Replacements									
HVAC Projects									
Parking Lots/Sidewalks									




JJP & Pasadena Classroom Addition

- Contractor mobilization begins on or about March 31, 2017
- Construction begins April 8, 2017
- Substantial Completion August 25, 2017
- Project Closeout/Punch list Complete September 30, 2017



Security Upgrades

- Security projects were approved by Facilities Planning in late February 2017
- Projects include adding interior and exterior security cameras, motion detectors, lock-down systems and fire alarm panel replacement at all schools
- Our first vendor meeting will be held on March 28th.





Ceiling and Lighting Projects


- Ceiling and Lighting replacement projects were approved for MMS, POBMS and POB JFK HS
- Projects will be underway in POBMS and MMS this summer
- POB JFK HS will wait until Summer 2018 because we will have to shift all summer programs out of MMS and POBMS to complete the work.

Interior & Exterior Door Replacement Projects

- Interior/Exterior Door Replacement and Door Hardware Replacement projects have been approved for Judy Jacobs Parkway, Pasadena, Old Bethpage and POB JFK HS
- Work at JJP, Pasadena and Old Bethpage will be underway soon after school hours and during the summer
- Work at POB JFK HS will occur after school hours during the 2017-18 school year


Heating, Ventilation and Air Conditioning Projects

- HVAC projects were approved for MMS, POBMS, Judy Jacobs Parkway and Pasadena
- All projects will go out to bid shortly
- It is *hoped* that this work can be completed during the summer so the air conditioning is available for September 2017.
- Additional work at JJP and Pasadena on the energy management systems and uni-ventilators may extend into October 2017 but will be completed by the heating season.



POBMS Window Replacement

- New windows are in the process of being received
- First floor installation will begin in early April
- Large spans that extend from the first to the second floor or are on high elevations will be replaced during the Summer of 2017











Parking Lot Resurfacing and Sidewalk Replacement

- Parking lot and sidewalk repairs/replacements will take place at MMS, POBMS, Judy Jacobs Parkway, Pasadena and Stratford Road
- At most locations the projects simply replace existing surfaces using the existing footprint
- Some changes to the layout are taking place at MMS that will improve short-term visitor access to the Main Entrance and remove bottlenecks in the parking lot
- Stratford Rd. Tennis Courts will be replaced. The courts will be reconfigured to properly service the elementary school and respond to requested facilities from the community.

MATTLIN M.S. ROAD RECONFIGURATION & PARKING EXPANSION



Stratford Rd. Tennis Court Reconstruction



Other Significant Projects About to Begin....

- POBMS Track Lighting
- POBMS FACS Room 202 Upgrade
- MMS Playground installation supported by funds secured by Judy Jacobs
- Stratford Rd. Classroom Renovation in former K-Center space





Questions?





**A Smart Investment
THANK YOU!**

